

[NEW-Oct.-2016] 100% Valid SAP C_TPLM22_64 Exam VCE 85Q&As Provided by Braindump2go [NQ23-NQ28]

2016/10 New SAP C_TPLM22_64: SAP Certified Application Associate - Project System with SAP ERP 6.0 EHP4 Exam

Questions Released Today! 1. | 2016/10 Latest C_TPLM22_64 Exam Dumps (PDF & VCE) 85Q&As Download:

<http://www.braindump2go.com/c-tplm22-64.html> 2. | 2016/10 Latest C_TPLM22_64 Exam Questions & Answers:

https://1drv.ms/b/s!AvI7wzKf6QBjd2-aL2jOPXb_vpo QUESTION 23 You have implemented automatic requirements grouping for projects. Once you check the materials turbine and fittings you realize that the requirements are grouped for turbine but not for fittings. What might be the reason? Please choose the correct answer. A. The grouping indicator of the top WBS element is set to a single MRP Group. B. The network is set to no grouping for specific MRP Groups. C. The MRP Group for fittings is deactivated for grouping. D. The project definition is set to no project stock. Answer: C QUESTION 24 Which of the following related to an activity stipulates the activity type and determines how an activity is handled during calculation, scheduling and capacity planning? Please choose the correct answer. A. Customizing key B. Control key C. Scheduling key D. Confirmation key Answer: B QUESTION 25 Which function allows you to make cross-project changes to fields pertaining to project definitions, WBS elements, networks, activities, milestones and relationships? Please choose the correct answer. A. Mass document function B. Authorization function C. Work function D. Mass change function Answer: D QUESTION 26 Externally processed activities give rise to planned costs that are equivalent to the prices of the following? There are 2 correct answers to this question. A. Actual costs B. Purchasing Info records C. Price in the activity D. Services costs Answer: BC QUESTION 27 You work with Project Builder (CJ20N) and want to use standard templates in your project structure. Which standard templates can you use? Please choose the correct answer. A. Standard cost planning B. Standard Bill of Material (BOM) C. Standard time scheduling D. Standard Milestones Answer: D QUESTION 28 Which of the following scenario doesn't allow the plan value of the order to be added to the committed value of the WBS element until the order has the status released? Please choose the correct answer. A. The funds commitment in plan indicator is not set B. The funds commitment in plan indicator is set to value less than 0 C. The funds commitment in plan indicator also has status released D. The funds commitment in plan indicators is set Answer: A

!!!RECOMMEND!!! 1. Braindump2go | 2016/10 Latest C_TPLM22_64 Exam Dumps (PDF & VCE) 85Q&As Download:

<http://www.braindump2go.com/c-tplm22-64.html> 2. Braindump2go | 2016/10 Latest C_TPLM22_64 Exam Questions & Answers:

https://1drv.ms/b/s!AvI7wzKf6QBjd2-aL2jOPXb_vpo