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	2016 May Microsoft Official News: MB5-705 Exam Questions New Released in Braindump2go.com Today for Free Instant

Download! 100% Exam Pass Guaranteed!2016 Latest MB5-705 Study Guides: 1.Explain projects and project management;2.Define

Microsoft Dynamics Sure Step;3.Initiate a project and prepare for the diagnostic phase;4.Deliver Decision Accelerators;5.Generate a

proposal and final licensing and services agreements;6.Describe project management discipline;7.Use waterfall delivery;8.Use agile

delivery;9.Manage the deployment and operations phases;   NEW QUESTION 11 - NEW QUESTION 20:   QUESTION 11What is

the first customer requirement that you should verify before starting an upgrade assessment? A.    Whether the upgrade from the

customer's current implementation version to the targeted version ofMicrosoft Dynamics is supported.B.    Whether there are

additional business requirements that must be accounted for.C.    Whether customizations were implemented in the current version

and how well these are documented.D.    Whether the customer wants a technical or major upgrade. Answer: A QUESTION 12You

are an implementation consultant in an IT company. The management team has decided to implement a Microsoft Dynamics

product. You need to conduct the Fit Gap and Solution Blueprint assessment. Which of the following tasks are within the scope of

the Fit Gap and Solution Blueprint? Choose the 3 that apply. A.    Estimate the labor required to configure and customize each

requirementB.    Create detailed "To-be" process mapsC.    Create a prioritized list of requirementsD.    Review requirements against

the current systems Answer: ACD QUESTION 13After completing the diagnostic assessments, you have the following project data:

- There are at least 50 users - One ISV solution is included - Additional business process workflow mapping is required - An

estimate of 250 hours of customization and complex data migration is needed- The implementation is planned for one site. Which

implementation approaches are recommended by Sure Step? Choose the 2that apply. A.    The Rapid Project TypeB.    The Standard

Project TypeC.    The Enterprise Project TypeD.    The Agile Project Type Answer: BD QUESTION 14You decide that a rapid

implementation approach is appropriate for your current project. How detailed should the scope documentation be for this type of

engagement? A.    The scope statement should be as detailed and clear as possible.B.    The documentation does not need to be

detailed.C.    A rapid implementation approach does not require scope documentation.D.    A rapid implementation only requires

documentation of requirements that represent a gap in the Microsoft Dynamics solution. Answer: A QUESTION 15You are the

consultant on a Microsoft Dynamics NAV 2009 implementation. You need to review the benefits of a Scoping Assessment with the

customer. Which benefits of a Scoping Assessment might you discuss? Choose the 2 that apply. A.    The available implementation

optionsB.    The cost analysis associated with each implementation optionC.    The certainty of a fixed total price for a well-defined

project scopeD.    The additional insight into project scope based on detailed functional or technical specifications Answer: AB

QUESTION 16You are planning for a project that does not contain customizations and that will be implemented with an accelerated

approach. How should you plan to migrate data ? A.    During the development phase, develop the data migration scripts. Follow this

activity with a review and update of the master data management process.Finalize the data migration Design in the Solution Design

Document.B.    Gather data migration requirements in the Analysis phase. Begin data migration in the Design phase.Schedule the

final data migration to production to occur in the Deployment phase.C.    Gather data migration requirements in the Analysis phase. 

During the Design phase, start the data migration design and create a subset of data for testing. In the Development phase, start to

develop data migration scripts and plan to execute the final data migration to production in the Deployment phase.D.    Gather data

migration requirements in the Deployment phase. Develop the data migration scripts after requirements gathering is complete. 

Schedule the final data migration to production as close to the Go-live as possible. Answer: B QUESTION 17As an application

consultant, you specialize in the configuration of Microsoft Dynamics solutions.Using the Sure Step Requirements and

Configuration Cross-Phase, when should you begin your configuration activities? A.    Start with configuration activities after the

development activities are completed and before the finaldeployment activities.B.    Start the configuration activities in the design

phase and before development activities have started.C.    Start the configuration activities during the business process analysis

activities in the analysis phase.D.    Start the configuration activities after the production environment has been fully installed.

Answer: B QUESTION 18A prospect told your sales representative that they are interested in implementing a Microsoft Dynamics

solution. The prospect wants a supportive business software system, but has no formal requirements. Your sales representative asks

you what to offer this customer. What do you advise the sales representative to do? A.    Provide a diagnostic offering to help the

customer define requirements.B.    Provide an optimization offering to help reduce risk and improve customer satisfaction.C.   

Provide a flexible and collaborative agile project approach to implement Microsoft Dynamics solutions.D.    Offer an Analysis phase

to gather detailed business requirements. Answer: A QUESTION 19The development consultants are documenting the user

interface, business and data layer components that will be required to deliver each proposed system modification. They are also
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reviewing the design security and identifying additional security requirements. What are they doing? A.    Creating the gap design in

the functional design document.B.    Creating the solution design document, including all solution design elements for presentation

andeventual sign-off by the customer.C.    Creating the technical design document for the proposed system modification.D.   

Identifying process testing scenarios. Answer: C QUESTION 20You are managing your project by means of a Standard Project

Type approach. In which phase do you plan to start configuring the Microsoft Dynamics application? A.    AnalysisB.    DesignC.   

DevelopmentD.    Deployment Answer: B  2016 Valid MB5-705 Exam Study Materials:   1.| Latest MB5-705 PDF and VCE Dumps

146q from Braindump2go: http://www.braindump2go.com/mb5-705.html [100% Exam Pass Guaranteed!] 2.| More MB5-705 Exam

Questions and Answers - Google Drive: 

https://drive.google.com/folderview?id=0B75b5xYLjSSNfl9SNFBtSXJGV05DRXNQVy1UTlZGSWFZZkt3OUJyUU5kUXNONX

BFRnhLYU0&usp=sharing
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